Website for "Lofthus frukt og saft"					Project start-date: 01.10.2018							Project end-date: 07.12.2018																													
Tasks	Time	Start date-end date	Responsible	Week	1 (01.	10-05.	10) W	eek 2	(08.10-1	12.10)	Week	3 (15.1 · w	0-19.10	O) We	ek 4	(22.10-26.		0) W	Week 5	(29.1	10-02.11	1) W	eek 6 (05.11-	-09.11)	Week	k 7 (12.1	.11-16	.11) '	Week	8 (19.	11-23.	11) \	Week	9 (26	.11-3 V TI	0.11) 	Week :	10 (03 T W	3.12-07.1 / Th	2) F
Draw sketches	Two weeks	01.10-12.10	Front-end developer										· · ·		•					1 **									<u> </u>				<u> </u>				•				1
Mockups	One week	15.10-19.10	Front-end developer																																						
Write text	Two weeks	15.10-26.10	Text-author																																						
Take images	Two weeks	15.10-26.10	Photographer																																						
Edit images	Two weeks	22.10-02.11	Photographer/FED																																						
Code	Four weeks	22.10-16.11	Front-end developer																																						
Testing and improving	Three weeks	19.11-07.12	Front-end developer																																						
Study market	Three weeks	01.10-19.10	Marketer																																						
Marketing	Regularly from beginning of coding	22.10-07.12	Marketer																																						
Key meetings	Two hours per scheduled day	01.10-07.12	All																																						
Maintenance	Regularly from finished product	07.12>	Front-end developer																																						